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PASSED BY

CALIFORNIA TRANSPORTATION COMMISSION

Approval of Traffic Congestion Relief Program JuL 11 2001
Project Application Amendments Wm&:‘w‘“

RESOLUTION TAA-01-06
Amending Resolution TA-00-01

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as “statute”),
which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the Statutes of 2000,
establishes the Traffic Congestion Relief Program, providing $5.39 billion for projects
throughout the State of California to reduce traffic congestion, provide for safe and efficient
movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with the
Department of Transportation (Department) and regional agencies, to implement the Traffic
Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete project
applications, including scope, cost and schedule, financial plans and funding sources; and

WHEREAS on September 28, 2000, the Commission passed Resolution TA-00-01 approving
31 project applications, including Project #11 for $3,200,000 to the Metropolitan
Transportation Commission (MTC) for the San Francisco Bay Southern Crossing project;
and

WHEREAS the MTC has determined that the schedule originally proposed for Project #11 is
no longer valid due to the increase in public awareness and input activities required by the
local policy committee, and has requested to modify the schedule for the Bay Crossing Study
and the Transbay Terminal Improvement Plan, in accordance with current TCRP Guidelines -
CTC Resolution G-00-23, with no change to the total funding plan or amount programmed
for the project.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the following

TCREP project application amendment for Project #11, as submitted, with subsequent
clarifications and revisions:

e Project #11 - San Francisco Bay Southern Crossing; complete feasibility and financial studies
for new San Francisco Bay crossing in Alameda and San Francisco or
San Mateo Counties.
To amend application to update project schedule for the Bay Crossing Study and the
Transbay Terminal Improvement Plan.
Implementing Agency: Metropolitan Transportation Comrnission
Original Resolution: Resolution TA-00-01;

and



Resolution TAA-01-06 July 11-12, 2001
Amending Resolution TA-00-01
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BE IT FURTHER RESOLVED that Segment 1: 2000 SF Bay Southern Crossing
Study has been extended to December 31, 2001, rather than December 1, 2002 as
requested, and Segment 2: Transbay Terminal Improvement Plan has been
extended to December 1, 2002, as requested, and

BE IT FURTHER RESOLVED that the Metropolitan Transportation Commission
staff report on the progress of Segment 1: 2000 SF Bay Southern Crossing Study at
the Commission’s regularly scheduled meeting in December 2001, and

BE IT FURTHER RESOLVED that the implementing agency shall provide the
Commission and the Department with a progress report on April 1% and October 1% of

each year on actual expenditures and status of work, until the project has been completed,
and

BE IT FURTHER RESOLVED that Resolution TA-00-01 is hereby amended.



